
Design Start Date: Authorized Funding Amount:

Construction Cost:
Construction End Date: Project Photo:

Project Type: PAVING

Project Limits: Ward St.  to N. Garfield St. 

Project Phase: Completed

Next Activity: Project Complete

Project Scope:

Point of Contact: Matt Carr, P.E. Vicinity Map:

432-685-7287

mcarr@midlandtexas.gov

Design: In-house Project

432-685-7287

Engineering Services 

City of Midland

Contractor: 

7600 N. County Road 1150

Midland, Texas 79705

Comments: 
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Legend - Survey Plan Design Delay Bid Construction Time

ROAD AND UTILITY BOND PROJECT INFORMATION

W. Cuthbert Avenue 

10/1/2018 $1,000,685.07

$910,150.56

To mill and repave a new 

asphalt layer to existing City 

Streets.  To construct new 

pedestrian elements (new 

sidewalk and ADA ramps).

Reece Albert, Inc.

Project completed on time and 

on budget.
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